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ADDENDUM NO. THREE (3) – MARCH 2, 2020 

 

RE: Postlethwait Middle School – Chiller Replacement Project 

     GAI # 19096  - Contract # SRS-20-002               

 

FROM:  Gipe Associates, Inc. 

8719 Brooks Drive, 

Easton, MD 21601 

 

TO: Prospective Bidders 

 

This addendum forms a part of the contract documents and modifies the original bidding documents 

dated 01/31/20 (Project Manual) and 02/03/20 (Drawings) as noted below.  Acknowledge receipt of 

this Addendum on the Bid Form.  Failure to do so may subject bidder to disqualification. 

 

This Addendum consists of one (1) page. 

 

REQUEST FOR INFORMATION AND RESPONSE: 

 

1. Addendum 1 stated that Liquated Damages would be assessed after August 1, 

2020.there is a 10 to 12 week lead time on the Trane Chiller.  Allowing four weeks for 

construction after receipt of chiller that would make April 10 the required release date 

of the chiller.  

I feel the LD’s should be based on set duration form notice to proceed and not an 

arbitrary date. 
   

Response: Schedule and date of substantial completion can be adjusted based on lead 

time with chiller. August 1st deadline can be modified/coordinated with the Owner once 

the construction schedule has been set and lead times on chiller is known. 

 

2. What type of refrigerant in the existing chiller? 
 

Response: Existing Trane chiller utilizes R-123 refrigerant. 
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END OF ADDENDUM 


